

Weather-smart marine event planning

A QUICK GUIDE FOR PLANNING POP-UP EVENTS AROUND GOOD WEATHER

Build a flexible event structure

- Use flexible event windows such as a Mon-Fri block instead of fixed dates.
- Identify several suitable sites so you can relocate quickly based on tides, swell or wind.
- Confirm any operational constraints early, including tides, access and staffing.

Prepare everything in advance

- Develop template communications for emails, social posts, event information and risk documents.
- Finalise risk assessments, safety procedures and equipment lists ahead of time.

Benefits of this approach

- Improved event reliability with fewer cancellations.
- Safer conditions and more efficient use of staff and volunteer time.
- A better overall experience for participants and increased community engagement.

Weather triggers to consider

- No strong (>20 knot) onshore winds in the 1-2 days prior.
- No significant rainfall (>10 mm) in the previous week.
- No rainfall within 24 hours.
- Light or offshore winds on the event day.

ReefWatch trialled a series of short-notice ('pop-up') marine to unfavourable weather conditions. The survey and analysis supporting this quick guide can be found in the full report. available at vnpa.org.au/publications/pop-up.

Planning timeline for a pop-up event

Months-weeks ahead

- Nominate a week-long event window and keep those days free.
- Prepare all communication materials and participant information.
- Finalise all risk and safety documentation.

Two weeks ahead

- Check the long-term rainfall outlook using BoM climate
- Monitor 14-day forecasts to narrow down two or three potential event days.
- Refresh and update communication materials and risk documents.

One week ahead

- Review BoM forecasts for rainfall, wind and swell, and use MetEye for detailed wind direction and speed.
- Apply predetermined weather triggers such as rainfall cut-offs, wind limits and swell thresholds.
- If the forecast is favourable, update promotional messaging, email supporters first for early registrations, and share publicly the following day if places remain.

Final days

- Continue checking weather conditions and confirming site suitability.
- Promote any remaining spaces and reassure participants that conditions look favourable.
- Finalise safety procedures and ensure all equipment is prepared and ready.





Victorian National Parks Association (VNPA)

Wurundjeri Country, Level 3, 60 Leicester St, Carlton VIC 3053

(03) 9341 6500

vnpa@vnpa.org.au

f ❷ **∂** @vicnationalparks